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ESTIMATE RUN 06/03/2004

ESTIMATE SUMMARY 08:54:59

CONTID: C14173 ESTIMATE NO: 0003 PROG 2002

PCN: 14173-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Rockfall Mitigation PERCENT TIME:

PROJECT NO: NH 0243-065

US 24 Rockfall Mitigation

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 03/15/2004

20300 W. HIGHWAY 72 DATE LET 10/02/2003 DATE WORK BEGAN

DATE AWARDED 10/07/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/23/2003 DATE ACCEPTED

ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 03/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 350,702.31 PARTICIPATING $ $ 45,363.85

AWARD PROJECT AMT: 292,602.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -215.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

36.0 TIME ALLOW:

ORIG TIME ALLOW:

48 WORK DAYS

WORK DAYS30

52.82%

165,469.15

45,363.85

45,363.85

45,148.68

$

$

$

$

185,233.16

0.00

185,233.16

0.00

185,233.16

-588.60

0.00

184,644.56

0.00

AMOUNT DUE 184,644.56 45,148.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,148.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14173-BID ESTIMATE RUN 06/03/2004

PROJECT: NH 0243-065 ESTIMATE NO: 0003 08:54:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 4 780.000 780.000

LF 0.000 0.00

9.00000 780.000 7,020.00

202-01140

0010 *REMOVAL OF END ANCHORAGE 10.000 9.000

EACH 1.000 200.00

200.00000 10.000 2,000.00

202-01300

0015 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01594

0020 ROCK SCALER 132.000 94.500

HOUR 32.000 2,880.00

90.00000 126.500 11,385.00

203-02300

0025 RESET GUARDRAIL TYPE 4 540.000 380.000

LF 0.000 0.00

9.00000 380.000 3,420.00

210-01140

0030 *ROCK REINFORCEMENT (DOWELS) 1,150.000 133.000

LF 307.000 18,113.00

59.00000 440.000 25,960.00

211-01111

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 5.000

TON 0.000 0.00

275.00000 5.000 1,375.00

403-00720

0040 *END ANCHORAGE (NONFLARED) 10.000 9.000

EACH 1.000 2,000.00

2,000.00000 10.000 20,000.00

606-02003

0041 ADDED ITEM (LUMP SUM)/ GDRAIL TY3 (6-3) 1.000 0.000

L S 1.000 8,535.00

8,535.00000 1.000 8,535.00

900-00014

0045 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.750

L S 0.250 1,250.00

5,000.00000 1.000 5,000.00

607-11576

0050 MESH POST 7.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

607-55030
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PCN: 14173-BID ESTIMATE RUN 06/03/2004

PROJECT: NH 0243-065 ESTIMATE NO: 0003 08:54:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MESH ANCHOR 530.000 110.000

LF 84.000 1,680.00

20.00000 194.000 3,880.00

607-55041

0060 MESH ANCHOR (SPECIAL) 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

607-55050

0065 *WIRE MESH 68,000.000 25,000.000

SF -7,997.000 -7,597.15

0.95000 17,003.000 16,152.85

607-55100

0070 *DETOUR PAVEMENT 173.330 173.330

SY 0.000 0.00

57.00000 173.330 9,879.81

621-00450

0075 *MOBILIZATION 1.000 0.590

L S 0.394 10,638.00

27,000.00000 0.984 26,568.00

626-00000

0080 *FLAGGING 298.500 188.500

HOUR 110.000 3,850.00

35.00000 298.500 10,447.50

630-00000

0085 *TRAFFIC CONTROL INSPECTION 24.000 15.000

DAY 9.000 315.00

35.00000 24.000 840.00

630-00007

0090 *TRAFFIC CONTROL MANAGEMENT 39.000 23.000

DAY 16.000 5,200.00

325.00000 39.000 12,675.00

630-00012

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.000

EACH 0.000 0.00

125.00000 2.000 250.00

630-80336

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 20.000

EACH 0.000 0.00

60.00000 20.000 1,200.00

630-80341

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 17.000

EACH 0.000 0.00

60.00000 17.000 1,020.00

630-80342
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PCN: 14173-BID ESTIMATE RUN 06/03/2004

PROJECT: NH 0243-065 ESTIMATE NO: 0003 08:54:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-80355

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

630-80356

0120 *DRUM CHANNELIZING DEVICE 75.000 21.500

EACH 0.000 0.00

35.00000 21.500 752.50

630-80360

0125 *TRAFFIC CONE 575.000 231.500

EACH 0.000 0.00

15.00000 231.500 3,472.50

630-80380

0130 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.000 2.000

EACH -0.500 -1,700.00

3,400.00000 1.500 5,100.00

630-85115

0135 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0140 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0145 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $45,363.85 185,233.16CURRENT AMT 350,702.31 $$

PROJECT TOTAL 45,363.85 $ 185,233.16CURRENT AMT 350,702.31 $$


